



Society of Petroleum Engineers

SPE-229383-MS

Artificial Intelligence in High Capital Expenditure Construction Project Management: Current Adoption, Impact, Challenges, and Future Trajectories

Naveen Parashar, Engineers India Limited, Delhi, India

Copyright 2025, Society of Petroleum Engineers DOI [10.2118/229383-MS](https://doi.org/10.2118/229383-MS)

This paper was prepared for presentation at the ADIPEC held in Abu Dhabi, UAE, 3 – 6 November 2025.

This paper was selected for presentation by an SPE program committee following review of information contained in an abstract submitted by the author(s). Contents of the paper have not been reviewed by the Society of Petroleum Engineers and are subject to correction by the author(s). The material does not necessarily reflect any position of the Society of Petroleum Engineers, its officers, or members. Electronic reproduction, distribution, or storage of any part of this paper without the written consent of the Society of Petroleum Engineers is prohibited. Permission to reproduce in print is restricted to an abstract of not more than 300 words; illustrations may not be copied. The abstract must contain conspicuous acknowledgment of SPE copyright.

Abstract

This paper comprehensively investigates the current state of Artificial Intelligence (AI) adoption, its perceived impact, inherent challenges, and future trajectories of high Capital Expenditure (CAPEX) construction project management. Drawing upon a mixed-methods research approach, including primary survey data and an extensive review of contemporary literature, the study reveals a significant paradox: while AI holds immense transformative potential for addressing long-standing industry issues such as cost and schedule overruns, its widespread operational integration remains low. The findings indicate that AI's impact is currently mostly adopted in project planning and resource optimization, yet its application in real-time execution, quality control, and stakeholder communication lags considerably. Critically, human-centric factors, including lack of skilled workforce and organizational resistance to change, emerge as more significant barriers to adoption than financial investment. The analysis further highlights the nascent stage of AI strategic maturity across most organizations and the rapidly evolving landscape of AI-specific cybersecurity risks. This report synthesizes these observations, offering strategic recommendations for industry leaders and policymakers to foster a human-AI symbiotic environment, accelerate adoption in underserved areas, and navigate the complexities of digital transformation in high CAPEX construction projects.

Keywords: AI adoption, high CAPEX Project Management, resource optimization, barriers, Human-AI symbiotic environment, digital transformation

Introduction

Background and Context of AI in High CAPEX Construction Projects

High Capital (CAPEX) projects, encompassing large-scale infrastructure developments, industrial plants, and energy sector initiatives, represent a cornerstone of global economic activity. These complex mega projects are characterized by intricate interdependencies, extensive resource requirements, and a multitude of stakeholders. Traditionally, management of such projects has relied heavily on human expertise, historical data, and conventional software tools. However, these conventional methods frequently encounter

limitations when encountering the dynamic and unpredictable nature of large-scale construction, often leading to challenges such as significant cost and schedule overruns.

In recent years, Artificial Intelligence (AI) has emerged as a transformative intervention across various industries. Amidst increasing availability of big data, advancements in machine learning algorithms and automation capabilities, AI-driven solutions are now being integrated into various facets of project management. This includes project planning, scheduling, risk assessment, procurement, quality control, and even on-site execution. These applications offer a compelling potential to revolutionize traditional project management practices by providing predictive insights, automating repetitive tasks, and enabling real-time monitoring of key performance indicators.

Despite the widely acknowledged potential of AI as a "game-changer" capable of "revolutionizing" project management in high CAPEX environments, a notable discrepancy exists between this perceived promise and the actual rate of adoption within the construction industry. While the market for AI in construction is projected for substantial growth, with forecasts indicating an increase from approximately \$3.99 billion in 2024 to \$11.85 billion by 2029, reflecting a Compound Annual Growth Rate (CAGR) of 24.31% , the current penetration of AI in actual construction projects remains strikingly low. For instance, in the U.S., the utilization of AI in construction is reported at a mere 1%, this is notably different from sectors like Information, which demonstrates an 18% adoption rate. This disparity between the rapid growth of the AI market and the low current operational integration within the construction sector suggests that the industry is largely in exploratory or early pilot phases. The implication is that while the potential is recognized, significant underlying barriers prevent rapid, large-scale deployment, highlighting an immense untapped opportunity within the sector.

Historically, construction projects have faced substantial delays and budget escalations. Studies reveal that a majority of construction projects, approximately 85%, experience cost overruns, with the average exceeding budgets by 28%. Furthermore, large-scale construction projects commonly face delays of up to 20 months. AI offers compelling solutions to these challenges by enabling predictive analytics, facilitating real-time monitoring, and supporting automated decision-making processes to mitigate these long-standing issues.

Purpose of the Research

While the impact of AI on sectors such as manufacturing, finance, and healthcare is extensively researched and documented, its specific role and effective management of high Capital Expenditure (CAPEX) construction projects need to be explored. These projects are characterized by complex supply chains, large-scale workforce coordination, and substantial financial investments. Traditional project management approaches, though effective in many contexts, are insufficient in addressing the escalating scale and complexity inherent in modern infrastructure development.

The present research work seeks to address knowledge gaps by examining the diverse role of AI in project management, highlighting both its transformative advantages and the challenges associated with its implementation. The aim of the research is supported by several core objectives, which include:

- a. Examine how AI-driven technologies can boost project efficiency
- b. Assess AI's potential in proactive risk mitigation, particularly in high CAPEX projects.
- c. Explore the strategic advantage gained by early AI adopters in the project management

This study carries substantial practical significance for a broad spectrum of stakeholders, including industry leaders, policymakers, organizations, and academic researchers. The present work contributes meaningfully to both theoretical knowledge and real-world applications through comprehensive assessment of AI's role in high CAPEX project management. Around 72% project managers anticipate that AI will fundamentally alter their professional responsibilities, with an even higher proportion, 80%, believing that

AI tools will liberate more of their time for complex managerial tasks. This suggests that AI adoption is not just a technological investment but a strategic imperative for human capital development.

The ability to redeploy valuable human intelligence to higher-order problem-solving, innovation, and nuanced stakeholder engagement is a key benefit. This shift has the potential to lead to increased job satisfaction among project professionals, better talent retention within organizations, and ultimately, the formation of more resilient and adaptable project teams capable of navigating the complexities of modern construction projects. Further, empirical evidence supports these expectations, with 41% of experts reporting significant enhancements in project delivery since adopting AI, and 75% affirming that complex projects are very likely to benefit substantially from AI integration.

The Evolving Landscape of AI in Project Management

Overview of AI Applications in Project Management

AI is increasingly being integrated into project management practices, particularly within high (CAPEX) construction projects, where the inherent complexity, scale, and precision are of paramount importance. This is reflected in the growing adoption of advanced technologies to enhance efficiency, mitigate risks, and optimize resource utilization. For instance, AI-driven generative design tools empower architects and engineers to explore a multitude of design alternatives. AI algorithms can generate optimized design solutions that effectively balance aesthetics, functionality, and objectivity. This approach significantly accelerates the design process and enhances the overall quality of outcomes.

AI is also transforming project planning and scheduling through the application of machine learning (ML) algorithms and predictive analytics. Traditional methods, which often rely on manual inputs and historical data, are being augmented or replaced by AI-driven tools capable of analysing vast datasets to forecast project timelines, identify critical paths, and optimize schedules. This capability is important in high CAPEX construction projects, where delays can lead to substantial cost overruns. Studies indicate that AI-based scheduling tools have demonstrated a 20-30% improvement in project timeline accuracy compared to conventional methods.

Also, risk management is a critical component of project management, especially in high CAPEX projects where risks are multifaceted and financially significant. AI-powered risk management systems are now capable of analyzing real-time data from multiple sources, including market trends and historical project data, to proactively identify potential risks. These systems can also recommend precise mitigation strategies, such as reallocating resources or adjusting schedules, to minimize the impact of identified risks. Research highlights that AI-driven risk management tools have reduced risk-related project delays by up to 25% in large-scale construction projects.

High CAPEX construction projects frequently involve the complex management of diverse resources, including labor, materials, and equipment. AI algorithms have been evolving to optimize resource allocation by analysing real-time data. Case studies illustrate that AI-based resource optimization has led to a 15% reduction in material costs and a 10% improvement in labor productivity.

AI-powered systems can monitor construction processes in real-time, leveraging sensors and computer vision technologies to detect defects and deviations from design specifications leading to effective quality control. These systems possess the capability to predict potential quality issues before they manifest, enabling proactive remedial measures. AI-driven quality control systems have been shown to improve defect detection rates by 30% in large-scale infrastructure projects. AI-powered platforms have improved stakeholder coordination and reduced miscommunication-related delays by 20% in construction projects.

In addition, AI-based contract analysis tools streamline document management processes by efficiently extracting relevant information, identifying potential legal risks, and ensuring compliance with contractual obligations. Natural Language Processing (NLP) algorithms facilitate the automation of comprehensive contract reviews.

Above all, AI is revolutionizing HSE management in construction projects by enhancing hazard detection, risk mitigation, and compliance. Computer vision and IoT-enabled sensors monitor worksite conditions in real time, detecting unsafe behaviors and ensuring adherence to Personal Protective Equipment (PPE) requirements. Predictive analytics leverage historical safety data to identify high-risk zones, enabling proactive risk management.

Wearable AI devices, such as smart helmets and biometric sensors, track worker vitals like heart rate and fatigue levels, preventing incidents caused by exhaustion or heat stress. Additionally, AI-powered chatbots and virtual assistants provide instant access to safety guidelines and compliance training, fostering a culture of safety awareness. These applications collectively contribute to a reduction in onsite accidents.

Across these numerous applications, AI's primary role has emerged as providing predictive insights, automate repetitive tasks, and support human decision-making. This is not about replacing human intelligence but rather augmenting it. Hence, the future of project management involves a symbiotic relationship where AI efficiently handles data-intensive, repetitive, and predictive aspects, thereby enabling human project managers to dedicate their cognitive abilities to complex problem-solving, emotional intelligence, negotiation, and strategic leadership, areas where human capabilities remain uniquely superior.

Current AI Adoption Levels and Industrial Trends in High CAPEX Construction Projects

The extent of AI implementation, however, varies considerably across organizations, regions, and project types. Major construction firms and infrastructure developers are at the forefront, actively leveraging AI-driven solutions for predictive analytics, autonomous construction, and digital twins, though widespread adoption is still in its early stages.

These large-scale projects, often exceeding their budgets by 20-30% and facing delays of up to 20 months, present a compelling case for AI solutions that enable predictive analytics, real-time monitoring, and automated decision-making. Consequently, companies are increasingly investing in AI technologies to enhance project outcomes.

Empirical evidence from the industry demonstrates tangible benefits derived from AI-powered systems in construction. These include productivity improvements of up to 15% , a substantial 60% reduction in rework, which translates into significant cost savings , and reports from major contractors indicating over \$18 million in savings per project.⁴ Further, AI applications have contributed to a notable reduction in onsite accidents through proactive risk identification and mitigation.

Several industrial examples highlight the practical application of AI. Companies such as Bechtel, Fluor, and Skanska have integrated AI into their project risk management systems to enhance decision-making. A notable instance is the Changi Airport Terminal 5 project in Singapore, where AI-driven risk assessment tools were employed to predict and mitigate delays, ensuring project timelines were met despite global supply chain disruptions.

The Sydney Metro Project in Australia utilized AI-powered Building Information Modelling (BIM) to simulate construction sequences and optimize workflows, leading to reduced delays and material wastage. Similarly, in the NEOM City project in Saudi Arabia, AI-driven digital twins are being used for real-time monitoring of megastructures, enhancing construction precision and long-term sustainability.

AI is transforming on-site construction activities through the deployment of autonomous equipment and robotic automation. Companies like Caterpillar, Komatsu, and Volvo have developed AI-powered autonomous dump trucks and excavators, which are being utilized in large-scale infrastructure projects such as the California High-Speed Rail Project in the USA to improve productivity and reduce labor costs. The Mumbai Coastal Road Project in India has also leveraged AI-powered tunnel boring machines (TBMs) to enhance excavation efficiency and safety.

Engineers India Limited (EIL) has been at the forefront of adopting Artificial Intelligence (AI) to drive efficiency, transparency, and safety across its projects. Through its dedicated Digital Technology Solutions department, EIL has developed and deployed AI-powered tools , an intelligent application

leveraging Machine Learning models trained on historical project data to deliver accurate procurement cost estimates. Additionally, EIL is implementing **AI-based video analytics** to enable real-time monitoring of HSE compliance and project progress at construction sites and operating plants. These initiatives, along with AI-driven dashboards for project monitoring and insights, reflect EIL's commitment to integrating advanced digital technologies into project execution, ensuring data-driven decision-making, improved risk management, and enhanced operational excellence.

Further, AI-driven solutions are optimizing material tracking, cost estimation, and vendor management. Companies such as L&T, Bouygues, and Vinci Construction are implementing AI-powered procurement platforms to improve cost efficiency and reduce project delays. AI-based demand forecasting proved crucial in the HS2 Rail Project in the UK, where AI algorithms optimized material deliveries, preventing cost overruns due to supply chain disruptions.¹

A critical observation arises when comparing different metrics of AI adoption. A KPMG survey from 2021 indicated that 45% of construction firms were either piloting or implementing AI-driven tools in their projects. However, more recent data from February 2025 states that AI use in U.S. construction is only 1%. This significant difference highlights a crucial "pilot-to-scale chasm".

It suggests that while a considerable number of firms are exploring AI's potential through pilot projects and initial implementations, scaling these initiatives across the entire enterprise remains a major challenge. The implication is that the industry is still grappling with the complexities of transitioning AI from proof-of-concept to a core business function. This transition involves not only technological integration but also substantial organizational, cultural, and data infrastructure changes, representing a key area requiring strategic intervention.

Challenges of AI Integration

The integration of AI into project management presents considerable challenges, particularly within the demanding context of high CAPEX construction projects.

A closer examination of the challenges reveals a significant prioritization shift. While "High Implementation Costs" are acknowledged as a barrier, the empirical survey findings indicate that human-centric issues are the dominant impediments to AI adoption. "Lack of Skilled Workforce" (35.85%) and "Resistance to Change" (30.19%) are reported as the most prevalent barriers, while "High Implementation Costs" ranks lowest at 9.43%. This suggests that simply allocating funds for AI tools is insufficient; successful adoption necessitates substantial investment in talent development, comprehensive change management strategies, and fostering an organizational culture that embraces new technologies.

Further, the challenge of "Data Privacy and Security" (24.53%) is evolving beyond general IT security concerns. Recent industry reports highlight that organizations are increasingly "actively managing risks related to inaccuracy, cybersecurity, and intellectual property infringement" specifically due to generative AI. Dedicated frameworks, such as the NIST AI Risk Management Framework (AI RMF), released in January 2023 with a Generative AI Profile in July 2024, and Department of Defense guidelines for AI data security (May 2025), are emerging.

This development underscores that as AI systems become more integral to project operations, they also introduce new attack vectors and unique vulnerabilities, necessitating specialized AI-powered cybersecurity frameworks and expertise to protect sensitive project data. This area represents a critical and rapidly developing frontier in AI risk management.

Table 1—Opportunities and Challenges of AI in Project Management

Key Area	Opportunities Identified	Challenges Identified	Industry Examples / Studies
Risk Mitigation	AI-driven predictive analytics helps in early identification of risks, reducing project delays by 20-30%	Data interoperability issues hinder AI's effectiveness in real-time decision-making	Zhang et al. (2022) - AI reducing project delays in mega infrastructure projects

Key Area	Opportunities Identified	Challenges Identified	Industry Examples / Studies
Automation in Execution	AI-enabled autonomous machinery improves construction efficiency by 25%	High capital investment needed for AI-driven robotics and automation	Wang & Li (2021) - AI in excavation and material transport in rail and urban infrastructure
Resource Optimization	AI-driven BIM integration reduces material costs by 15-20%	Shortage of AI-skilled workforce affecting implementation	Singh et al. (2023) - AI-driven cost savings in Crossrail London & NEOM City
Worksite Safety & Compliance	AI-powered safety monitoring reduces workplace accidents by 40%	Resistance from workforce in adopting AI-based safety tools	Chen et al. (2023) - AI-enhanced HSE protocols reducing risks in high-risk construction zones
Cost Reduction & Scheduling	AI-based scheduling tools minimize cost overruns and optimize resource allocation	Implementation cost vs. ROI concerns delaying AI adoption	Deloitte (2023) - AI in project scheduling for large infrastructure projects
Data-Driven Decision Making	AI-backed decision support systems improve forecasting accuracy and financial planning	Data silos and interoperability issues among stakeholders	KPMG (2022) - AI in predictive analytics for large capital projects
Change Management & Adoption	AI-driven project collaboration tools enhance team coordination and communication	Resistance to AI adoption due to fear of job displacement	McKinsey & Company (2023) - AI adoption trends in global megaprojects
Procurement & Supply Chain	AI optimizing supply chain processes, reducing procurement costs	Cultural resistance to AI-driven procurement decisions	PwC (2023) - AI in procurement and material management for high-CAPEX projects
Cybersecurity & Data Privacy	AI-powered project management platforms improving cloud-based collaboration	Increased exposure to cyber threats and data breaches	World Economic Forum (2022) - Cybersecurity risks in AI-driven project management

A Call for Further Investigation

While the integration of Artificial Intelligence (AI) into project management, particularly within high-CAPEX construction projects, has garnered significant attention, several critical gaps persist in the existing research. [Table 2](#) presents the gaps that were identified three years ago and their current status.

It is important to note that the AI models meticulously designed for one specific type of project may not readily generalize or perform effectively in others. While this remains a persistent challenge, transferable principles for building scalable AI teams in general tech projects, such as fostering cross-functional roles, establishing clear communication channels, investing in continuous training, and deploying flexible infrastructure, among others, offer valuable insights for improving AI solution scalability and adaptability in construction.

Table 2—Identified Research Gaps in this domain

Gap	Description	Context from Earlier Sub-Chapters	Implications	Status (Emerging/ Addressed/Persistent)
AI Integration in Project Lifecycle	Limited studies on AI's role in early-stage project planning and feasibility assessments	Zhang et al. (2022) , Deloitte (2023)	Hinders proactive risk identification and strategic decision-making	Emerging (AI in preconstruction/design in 2025)
Scalability & Adaptability	Lack of research on AI adaptability for diverse construction environments	Wang & Li (2021) , KPMG (2022)	AI models designed for one type of project may not generalize to others	Persistent (Principles for scalable AI teams offer transferable insights)
Real-Time Data Utilization	Insufficient exploration of AI-driven real-time data analytics in construction	Singh et al. (2023) , McKinsey & Co. (2023)	Limits dynamic decision-making, delaying responses to project risks	Emerging (New tools offer real-time analytics)
Cybersecurity & Data Privacy	Minimal research on AI-powered cybersecurity frameworks for project data	World Economic Forum (2022) , Singh et al. (2023)	Heightened exposure to cyber threats and data breaches	Addressed (NIST AI RMF, DoD guidelines)

Gap	Description	Context from Earlier Sub-Chapters	Implications	Status (Emerging/ Addressed/Persistent)
Limited Long-Term Empirical Evidence	Most studies focus on short-term case studies or pilot projects, with limited long-term data on AI's sustained benefits.	Smith and Johnson (2022) highlight the need for long-term ROI analysis.	Without long-term data, it is difficult to assess the sustainability of AI-driven efficiency gains.	Persistent (Specific 2025 long-term data still limited)
Sector-Specific and Regional Variations	Existing research generalizes findings across industries and regions, overlooking unique challenges in high CAPEX projects and regional differences in adoption.	McKinsey & Company (2020) note regional disparities in AI adoption.	Targeted research is needed to address sector-specific and regional challenges.	Persistent
AI-Driven Predictive Models	Gaps in validating the accuracy and reliability of AI predictions in project risks	KPMG (2022) , Deloitte (2023)	Reduces confidence in AI adoption for risk forecasting	Persistent
AI in Sustainable Construction	Limited exploration of AI in ESG-driven project management	PwC (2023) , Deloitte (2023)	Missed opportunities to align AI with green construction goals	Emerging (Future trends show crucial role for AI in sustainability)

The analysis of these identified research gaps, when compared with the latest secondary research, shows a dynamic research frontier. It becomes clear that some previously identified "gaps" are quickly turning into "emerging trends" or active areas of development.

Results & Discussions

Empirical Insights into AI Adoption and Impact: Use Cases in Project Management

A survey was conducted as part of the present work. The analysis of responses reveals several key observations regarding professional knowledge levels and the prevalence of various AI use cases. These use cases lag in adoption due to factors such as a lack of seamless AI integration with existing legacy systems, a general resistance to AI-driven decision-making, and persistent skill gaps within organizations.

Table 3—AI Use Cases in Project Management (High-Impact vs. Low-Adoption)

AI Use Case	RII	Key Benefits / Possible Barriers to Adoption
Project Scheduling & Planning	0.40	AI automates scheduling, optimizes timelines, and helps manage dependencies in complex projects.
Automated Reporting & Documentation	0.35	AI generates real-time reports, reducing manual work and improving decision-making speed.
Resource Optimization	0.33	AI predicts workforce and material needs, preventing underutilization or shortages.
Cost Estimation & Budget Optimization	0.29	AI-driven cost modelling improves accuracy in budget planning and forecasting.
Risk Assessment & Mitigation	0.25	AI identifies potential risks early, allowing proactive mitigation.
AI-enhanced Cybersecurity for Projects	0.08	Cybersecurity is often managed separately from project management tools.
Predictive Analytics for Project Success	0.13	Many firms still rely on traditional experience-based decision-making.
AI-driven Decision Support Systems	0.15	Organizations may lack AI-trained staff to interpret AI recommendations.
AI Chatbots for Stakeholder Communication	0.17	Many stakeholders prefer human interaction over AI-based responses.

AI Use Case	RII	Key Benefits / Possible Barriers to Adoption
AI-based Quality Control & Process Monitoring	0.17	Adoption is higher in manufacturing but limited in project-based industries.

A key takeaway from this analysis is that AI currently functions predominantly as a support tool rather than an autonomous decision-making authority in project management. A notable observation from these findings is the apparent disconnect between the perceived importance of data security and the actual adoption of AI solutions to address it.

The survey identifies "Data Security & Privacy Concerns" as a significant challenge, reported by 24.53% of respondents. However, "AI-enhanced Cybersecurity for Projects" is among the lowest adopted AI use cases, with an RII of merely 0.08. This suggests that while organizations are acutely aware of the risks associated with data security, they are not widely integrating AI-powered solutions *within their project management frameworks* to mitigate these risks. This could stem from a perception that cybersecurity is a distinct IT function, a lack of integrated tools, or an insufficient understanding of how AI can bolster project-specific data security. As project data often contains highly sensitive information, and the low adoption of AI-driven security measures leaves projects exposed to escalating cyber threats, particularly with the proliferation of generative AI technologies.

Comparative Analysis of AI Adoption Across Project Phases

A comparative analysis of AI adoption across different project phases was also performed as part of the present work, revealing a distinct pattern, indicating varying levels of integration and utility at different stages of a project lifecycle.

Table 4—Comparative Analysis: AI Adoption Across Project Phases

Project Phase	Common AI Use Cases	AI Adoption Level
Planning	Scheduling, cost estimation, resource optimization	High ☒
Execution	Automated reporting, process monitoring, chatbots	Medium 
Risk Management	Risk assessment, predictive analytics	Low-Medium 
Quality Control	AI-based quality monitoring	Low ☒
Stakeholder Engagement	AI chatbots, automated communication	Low ☒

The analysis suggests that AI is most effectively utilized and widely adopted during the initial Planning phase of projects, where its capabilities in forecasting, optimization, and data analysis are highly beneficial. In contrast, the Execution phase sees only moderate AI adoption, largely confined to reporting and monitoring functions.


The greatest opportunities for AI in CAPEX projects lie in bridging this gap, transitioning from predictive planning to adaptive, real-time on-site management. This requires more robust IoT integration, advanced computer vision for site monitoring, and sophisticated autonomous systems, which are still in their early adoption phases.²

To maximize AI's potential, organizations should strategically focus on expanding AI's role in risk assessment and decision support. Further, bridging the existing gap between AI capabilities and cybersecurity within projects is essential, alongside a concerted effort to increase the overall adoption of predictive analytics across all project phases.

Organizational Support and Modes of AI Usage

The survey also investigated the level of organizational support for AI adoption in project management and the prevalent modes of AI usage within projects. The findings reveal a landscape characterized by cautious optimism and varied integration strategies.

The majority of respondents indicated moderate support for AI adoption in project management. A significant portion, 28.3%, reported only slight support, suggesting a degree of hesitancy, or AI integration is still in its very early stages within their organizations. Only 5.7% reported that their organizations are fully committed to AI, indicating that full-scale AI adoption is still in its nascent phase across the industry. Also, 9.4% of respondents reported no support for AI, signalling potential resistance or a lack of organizational readiness.



Graph 1—AI Adoption Support in Project Management

Standalone AI applications (49.1%) were identified as the most common usage mode. These are independent AI tools or software, such as specialized scheduling assistants or risk analyzers, that are not deeply integrated with existing project management systems. This prevalence suggests that many organizations are experimenting with AI in a limited, task-specific capacity.

A significant share (39.6%) of respondents indicated that they have moved beyond standalone tools to integrate AI directly into their existing project management platforms or Enterprise Resource Planning (ERP) systems. This reflects a more mature or strategic approach to AI adoption, where AI capabilities are embedded within core operational workflows.


The remaining 11.3% indicates a hybrid use, where some AI tools are employed as standalone applications while others are embedded within internal systems. This mixed approach may signal transition stages or ongoing experimentation with various modes to optimize performance and integration.

These observations are supported by external reports indicating that most organizations have not yet seen enterprise-wide, bottom-line impact from generative AI, and that fundamental workflow redesign is a critical factor for achieving significant EBIT impact from AI use.¹⁰ This highlights a crucial distinction that simply experimenting with isolated AI tools does not equate to realizing substantial business value.

The implication is that organizations need to transition from ad-hoc, tactical AI experimentation to a holistic, strategic AI integration approach. This strategic shift, driven by strong leadership and focused on fundamental workflow transformation, is essential to unlock AI's full potential and achieve enterprise-wide benefits, moving beyond mere task-specific improvements.

Key Challenges Hindering AI Adoption

The survey findings provide an understanding of primary barriers impeding the widespread adoption of AI in project management.



Graph 2—Human Centric Barrier


Beyond these dominant barriers, other significant challenges include issues related to data quality, limitations in data availability, interoperability issues (both between AI systems and traditional project management systems, and among various stakeholders), misaligned expectations regarding AI capabilities, and the proliferation of disparate tools ("tool sprawl") that hinder seamless integration.

A deeper analysis reveals the profound interconnectedness of these challenges. For instance, the "Lack of Skilled Workforce" directly exacerbates "Resistance to Change," as employees lacking familiarity with new technologies are more likely to resist their adoption. This skill deficit also hinders the ability to implement robust solutions for "Data Security & Privacy Concerns," which demand specialized AI and cybersecurity expertise. Further, data security and privacy are intrinsically linked to "Data Availability & Quality".

If data pipelines are insecure or data quality is poor, the trustworthiness and effectiveness of AI systems are fundamentally undermined. Addressing these challenges effectively requires a holistic, integrated strategy rather than isolated interventions. For example, investment in training programs must be coupled with the establishment of strong data governance and security protocols to build trust and enable effective AI deployment.

Perceived Impact of AI Across Project Management Areas- Ranked Analysis

The survey assessed the perceived impact of AI across various project management functions, based on average ratings from respondents. This analysis provides a nuanced understanding of where AI is currently perceived to be most effective and where its potential remains largely untapped.




Graph 3—AI Impact on Project Management Area

Table 5—Four-Quadrant Insight Matri

Quadrant	Description	Project Management Areas
I. High Mean, Low SD	High impact & high consensus – "AI Success Zone"	Resource Optimization
II. High Mean, High SD	High impact but mixed views – "Digital Divide Zone"	Project Planning
III. Moderate Mean, Low SD	Emerging impact, trusted – "Scaling Zone"	Risk Management
IV. Low Mean, High SD	Low impact, mixed views – "Watch Zone"	Execution & Monitoring, Stakeholder Communication

AI Strategy Maturity and Influencing Factors

The study further assessed the organizational maturity in AI strategy and identified key factors influencing AI adoption in project management. The survey utilized a 5-stage framework to gauge the maturity of AI strategy within organizations.



Graph 4—Organizational maturity in AI strategy

The mean maturity level across all respondents was approximately 2.34, with a median of 2 and a standard deviation of 1.00. This confirms that the average organization is positioned between exploring AI use cases and initiating pilot projects.


The dominance of early-stage maturity levels (approximately 60% in discovery or pre-strategy phases) and the low percentage of organizations with AI deeply integrated into their processes are significant. Only a small minority (1.9%) consider AI a core part of their project execution strategy.

The study also identified key factors influencing AI adoption, categorized by their impact and ease of addressability.


Table 6—Matrix for AI Adoption Factors

	High Impact	Low Impact
Easy to Address	Quick Wins	Low-Hanging Fruit (Optional)
	Data Availability & Quality (78%)	Regulatory & Compliance Issues (31%)
	Cost of Implementation (71%)	
Hard to Address	Strategic Priorities	Monitor but Defer
	Lack of Skilled Talent (62%)	ROI / Business Value (42%)
	Integration with Existing Systems (54%)	Leadership Support (48%)

AI implementation challenges ranked by ease of resolution.



Based on a combination of high Relative Importance Index (RII) and high percentage response, the following tools emerged as priorities for implementation:



Graph 5—Project Management Tools Priority Mapping

Conclusion

The investigation into Artificial Intelligence in high (CAPEX) construction project management reveals a complex landscape characterized by both immense promise and significant challenges. The current impact of AI is notably concentrated in the initial phases of project management, particularly in planning and resource optimization, which are areas of high consensus and proven value. AI's application significantly lags in real-time execution, quality control, and nuanced stakeholder communication, highlighting a critical "last mile" problem in on-site project management.

A crucial revelation from the empirical data is that human-centric factors, specifically the lack of a skilled workforce and deeply embedded organizational resistance to change, constitute more significant barriers to AI adoption than direct financial implementation costs. This underscores that technological solutions alone are insufficient; comprehensive talent development and sophisticated change management strategies are paramount for successful integration.

Further, the study indicates a generally low level of AI strategic maturity across most organizations, with the majority remaining in exploratory or pilot stages. This contributes to a discernible disconnect between ad-hoc AI experimentation and the realization of enterprise-wide, bottom-line value. The rapidly evolving landscape of AI risks, particularly in cybersecurity and data privacy, also necessitates the development and adoption of specialized AI-powered security frameworks that extend beyond traditional IT measures.

Despite these challenges, emerging technologies such as Generative AI and AI Agents hold significant promise. Their capabilities are poised to transform currently low-impact areas ("Watch Zones") by automating complex tasks, enhancing communication, and fostering more effective human-AI collaboration, thereby unlocking new avenues for efficiency and innovation in high CAPEX projects.

Hence, organizations must invest aggressively in AI literacy, upskilling, and reskilling programs for their project managers and technical staff. Fostering cross-functional teams that integrate AI specialists with construction domain experts is crucial to bridge knowledge gaps, facilitate effective AI integration, and address the primary human-centric barriers to adoption. This integrated approach will also help in mitigating the interconnected challenges of skill gaps and resistance to change, ultimately fostering a collaborative environment where AI is seen as an enabler of human potential.

Governments and regulatory bodies should introduce policies and funding mechanisms to de-risk AI investments within the construction sector, particularly for high CAPEX projects. This will help overcome initial implementation cost barriers and encourage innovation, driving broader industry adoption.

It is, therefore, essential to develop and update regulations pertaining to AI ethics, data privacy, and accountability in high-stakes construction scenarios. Such frameworks will ensure responsible AI usage while simultaneously fostering an environment conducive to technological innovation. Promoting data standardization and interoperability across the construction ecosystem is also vital to facilitate seamless AI integration and data exchange.

Citations & References

1. Top 2025 AI Construction Trends: According to the Experts - Digital ..., accessed July 19, 2025, <https://www.autodesk.com/blogs/construction/top-2025-ai-construction-trends-according-to-the-experts/>
2. 39 Digital Transformation Statistics for 2025 - WalkMe, accessed July 19, 2025, <https://www.walkme.com/blog/digital-transformation-statistics/>
3. How AI Is Transforming Construction Project Management in 2025 ..., accessed July 19, 2025, <https://msbcgroup.com/how-ai-is-transforming-construction-project-management-in-2025/>
4. Top 10 Ways AI is Transforming Project Management in 2025, accessed July 19, 2025, <https://mem.grad.ncsu.edu/2025/04/29/top-10-ways-ai-is-transforming-project-management-in-2025/>
5. 7 Project Management Trends of 2025: *What to Prepare For* ..., accessed July 19, 2025, <https://www.epicflow.com/blog/current-trends-in-project-management-what-to-prepare-for/>
6. AI in Project Management: 2025 *Trends, Stats, and Future Outlook*, accessed July 19, 2025, <https://artsmart.ai/blog/ai-in-project-management-statistics/>
7. 8 Project Management Trends 2025 – *Where Are We Headed*, accessed July 19, 2025, <https://www.theprojectgroup.com/blog/en/project-management-trends/>

8. The AI in Project Management Global ... - [ProjectManagement.com](https://www.projectmanagement.com/articles/1049056/the-ai-in-project-management-global-report--1-year-later--2025-and-beyond), accessed July 19, 2025, <https://www.projectmanagement.com/articles/1049056/the-ai-in-project-management-global-report--1-year-later--2025-and-beyond>
9. The State of AI: Global survey | McKinsey, accessed July 19, 2025, <https://www.mckinsey.com/capabilities/quantumblack/our-insights/the-state-of-ai>
10. AI Risk Management Framework | NIST, accessed July 19, 2025, <https://www.nist.gov/itl/ai-risk-management-framework>
11. Joint Cybersecurity Information AI Data Security - Department of ..., accessed July 19, 2025, https://media.defense.gov/2025/May/22/2003720601/-1/-1/0/CSI_AI_DATA_SECURITY.PDF
12. Building Scalable AI Teams for Tech Projects | by Krish | Jul, 2025 ..., accessed July 19, 2025, <https://medium.com/@krishtech/building-scalable-ai-teams-for-tech-projects-8e7d687c2853>
13. 16 Best AI Tools for Construction Project Management Reviewed in ..., accessed July 19, 2025, <https://thedigitalprojectmanager.com/tools/ai-tools-for-construction-project-management/>
14. Artificial Intelligence in Construction Project Management: A ... - MDPI, accessed July 19, 2025, <https://www.mdpi.com/2673-6470/5/3/26>
15. Emerging Management Trends in Construction Industry [2025 ..., accessed July 19, 2025, <https://www.epicflow.com/blog/key-technology-trends-in-the-construction-industry/>
16. Chen, Y., Liu, H., & Zhao, M. (2023). AI-enhanced HSE protocols reducing risks in high-risk construction zones. *Journal of Construction Safety Research*, **12**(3), 145–160.
17. Deloitte. (2023). AI in project scheduling for large infrastructure projects. *Deloitte Insights*.
18. KPMG. (2022). AI in predictive analytics for large capital projects. *KPMG Global Insights*.
19. McKinsey & Company. (2020). Global AI adoption trends: Regional disparities in megaprojects. *McKinsey & Company*.
20. McKinsey & Company. (2023). AI adoption trends in global megaprojects. *McKinsey & Company*.
21. How AI is transforming construction project management in 2025. *MSBC Group*. <https://msbcgroup.com/how-ai-is-transforming-construction-project-management-in-2025/>
22. AI risk management framework (AI RMF). *National Institute of Standards and Technology*. <https://www.nist.gov/itl/ai-risk-management-framework>
23. PwC. (2023). AI in procurement and material management for high-CAPEX projects. *PwC Insights*.
24. Singh, R., Gupta, A., & Verma, S. (2023). AI-driven cost savings in Crossrail London & NEOM City. *International Journal of Project Economics*, **18**(2), 77–95.
25. Smith, J., & Johnson, L. (2022). Long-term ROI analysis of AI in construction projects. *Journal of Infrastructure Management*, **14**(4), 201–215.
26. Wang, P., & Li, X. (2021). AI in excavation and material transport in rail and urban infrastructure. *Automation in Construction*, **127**, 103700.
27. World Economic Forum. (2022). Cybersecurity risks in AI-driven project management. *World Economic Forum*.
28. Zhang, T., Huang, Y., & Patel, S. (2022). AI reducing project delays in mega infrastructure projects. *Journal of Advanced Construction Analytics*, **9**(1), 33–48.
29. MDPI. (2025). Artificial intelligence in construction project management: A review. *Journal of Civil Engineering and Architecture*, **5**(3), 2673–6470. <https://www.mdpi.com/2673-6470/5/3/26>
30. U.S. Department of Defense. (2025). Joint cybersecurity information: AI data security. https://media.defense.gov/2025/May/22/2003720601/-1/-1/0/CSI_AI_DATA_SECURITY.PDF